

ALNWICK & DENWICK NEIGHBOURHOOD PLAN	
Project Timescale v2	
Plan Activity	When
<i>Project Inception: Initial exploratory workshop, establish plan steering group and stakeholder group, draft terms of reference and remit for the steering group. Frontrunner bidding process</i>	<i>April - July 2011</i>
<i>Initial tasks: Scope the project, Prepare project timescale, Agree terms of reference,</i>	<i>August - October 2011</i>
Early engagement identifying issues, Evidence base gathering, Research into issues and options.	November 2011 - April 2012
Preparation of Issues and Options consultation document	May - June 2012
Consultation period for Issues and Options	July - August 2012
Collate and analyse consultation responses and prepare consultation report	September 2012
Prepare a draft neighbourhood plan	October – December 2012
Consultation period for draft plan	January 2013
Collate and analyse consultation responses and prepare consultation report	February 2013
Prepare final draft neighbourhood plan for submission to Northumberland County Council	March - April 2013
Period for NCC to publicise the submitted neighbourhood plan	May – June 2013
Examination	July – September 2013
Referendum	October – November 2013
Adoption	December 2013